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GOVERNMENT OF THE DISTRICT OF COLUMBIA 
DEPARTMENT OF GENERAL SERVICES 



 
SCOPE OF WORK MODERNIZATION OF NEWARK PARK 

1. INTRODUCTION 
 
The Department of General Services (“Office” or “DGS”) will issue a design-build contract 
for the proposed scope of work. 
 
2. LOCATION 
 
Newark Park is located at the intersection of Newark Street and 39th Street, NW, 
Washington DC. The tennis courts, dog park and community garden are adjacent to 
existing playground. 
 
Over the last few weeks, DGS and DPR vetted design options with the community for the 
site. The rendered site plan synthesizes the ideas and desires expressed by the 
community, and it is this design that DGS seeks to develop into a newly renovated 
playground.  See attached exhibit. 
 

3. SCOPE OF WORK 
 
The Department of General Services (“Office” or “DGS”) plans to deliver this project 
through a design-build delivery method.  A narrative for the scope of work is listed in the 
sections below.  If deviations or conflicts arise from what is referenced in the program 
requirements/scope of work and field conditions, the Design-Builder shall submit a request 
for clarification. 
 
Please find enclosed a concept design drawing for the playground.  The Design-Builder 
should include an allowance of $200,000.00 for play equipment only, and include pricing for 
Turf, Pebbleflex, Aquaflex, Tile or Bonded Wood Carpet safety surfacing as shown on the 
enclosed concept plan or required by playground safety standards.  DGS requires the 
Design-Builder to hire a Landscape Architect to further develop the concept design drawing 
for DGS’s approval.  In addition, DGS requires the Design-Builder to retain services of a 
certified Arborist for the project.  During the Construction Phase, the Design-Builder will 
implement the approved drawings, providing all labor, materials, supervision and other 
services as may be necessary to accomplish this task.  
 
4.  PROGRAM OF REQUIREMENTS FOR CURRENT AND INTENDED USE 
 
A. Current use 

 
The existing playground includes outdated play equipment that are posing a safety 
hazard to children using the facility, an asphalt pathway, three tennis courts and Dog 
Park. 
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B. Intended use 
 
The proposal is to dismantle and remove the existing play equipment replace them with 
new play equipment, boulders for sitting/climbing, stroller parking area and landscaping. 
See conceptual plan for more information. 
 

C. Site work 
1. Erosion and Sediment Control: Furnish and install sediment and erosion 

control measures inclusive of but not limited to; silt fencing, construction 
entrances around the existing playground.  Contractor shall be responsible for 
the maintenance of the measures during construction. The extent of disturbance 
includes the courts, playground, fencing between the playground and ball field, 
the existing community center and pool building. 
 

2. Tree protection: Install construction fencing to protect all existing trees during 
construction. Carefully remove sections of asphalt surrounding trees located in 
the playground under a supervision of an Arborist. Air-spade/aerate and inject 
growth inhibitors into the root structure to prevent damage to new asphalt 
surfaces/play area. Place a layer of top-soil above the roots and mulch on top. 
Place a few boulders above the paved area around the tree. Save the tree trunk, 
logs and mulch to use in the play areas. Provide mulch around existing trees. 
 

3. Concrete entry walk and stairs: Provide a concrete entry walk from the two 
entrances to the existing recreation center, pavilion and spray park per the 
rendered site plan issued by the Landscape Architect.  Refurbish the existing 
stairs at Savannah Street entrance. 
 

4. Natural turf: Provide and install natural turf/sod around the stroller path/parking 
area as shown in the rendered site plan. 
 

D. Landscape Features 
 

1. Moveable toy area: Place natural boulders on PIP patterned rubber surface at 
the moveable toy area as shown in the conceptual plan. (Not in Scope are the 
Toys). 
 

2. ADA-compliant pathway: Install an ADA-compliant asphalt pathway through 
play areas for strollers and patrons as shown in the conceptual plan. 
 

3. Stroller parking area: Provide six (6) stroller parking spaces for patrons with an 
asphalt surface as shown in the conceptual plan. 
 

4. Retaining walls: Provide low height, concrete retaining walls along stroller path 
near the moveable toys area and other play areas. 
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E. Play Equipment and Safety Surface: 
 

1. Dismantle and remove existing play equipment, foundations and benches. 
 

2. Provide one large playground equipment area with different equipment for 2 - 4 
and 5 – 12 year olds as identified in the conceptual plan.  Include both traditional 
and ADA accessible swings for both 2 – 4 and 5 – 12 year olds, climbing and 
sliding elements, and rockers/spinners.  Final layout and equipment selection to 
be determined during the design phase with approval by DPR/DGS. Replace 
existing swing sets. 

 

3. Provide a PIP patterned rubber surface for play area per the conceptual plan. 
Safety surface/PIP rubber should be contiguous between play zones. 

 
F. Site Amenities 

 
1. Park signage: Install two bulletin boards in the playground and one set of park 

hours and safety signs on the playground fence per the signage standards 
provided by DPR. Signs and bulletin boards to be installed in locations 
determined by DPR. 
 

2. Park furniture: Install picnic tables, trash receptacles and enclosures, bench 
seating per the following DPR standards. 

i. Install Ultrasite model 942SM-P6 in-ground mounted benches; black; or 
equal; 

ii. Install Ultrasite model 347-BRN6 rectangular tables; or equal 
iii. Install combo table/bench; Dumor model 62-861/92 series; or equal; 
iv. Install SD-35 Victor Stanley Ironsites Series 36 gallon side-opening litter 

receptacles, 
v. Install black with black plastic liner; DS-24 Convex lid with self close door 

latch and rat plate; or equal; 
vi. Install an ADA compliant frost-proof water fountain. 
vii. Include safety lighting. 

 
G. Description Of Work 
 

The Design-Builder shall provide all necessary services, labor, equipment and materials 
as required to achieve the work as described in this document. 

 
1. Collection, Assessment and Verification of Existing Conditions 

Design-Builder shall be responsible for the collection, assessment, and 
verification of existing conditions. 
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2. Archeological Documentation 
Design-Builder shall conduct a Phase I archeological survey of the site in 
accordance with District of Columbia State Historic Preservation Officer’s (DC 
SHPO) standards and guidelines for archaeological survey current at the time of 
the investigation the standards of DC Historic Preservation Office, and present all 
findings in a report to DGS within thirty (30) days of NTP. Design-Builder MUST 
CONTACT DC SHPO for guidelines. 

 
3. Geotechnical Study 

Design-Builder shall conduct a geotechnical study to determine soil and 
subsurface engineering properties and suitability for the proposed design and to 
make appropriate recommendations to DGS. Design-Builder shall present all 
findings in a report to DGS within thirty (30) days of NTP. 

 
4. Site Surveys 

Design-Builder shall conduct a complete survey(s) of the site as required to 
successfully construct the playground. At a minimum, the survey(s) shall include 
boundary, topographical, and utility data. 

 
5. Meetings 

Design-Builder and the Project Manager shall meet as necessary to review 
Design-Builder’s work. 

 
6. Permitting 

Design-Builder shall obtain all permits necessary to construct the playground, 
including trade permits. 

 
7. Submittals 

Design-Builder shall submit to the Project Manager for review and approval all 
shop drawings, material data and samples provided by Design-Builder, vendors 
and/or manufacturers. The Project Manager shall review and approve or reject 
submittals within five (5) business days of receipt. 

 
8. Construction Schedule 

Design-Builder shall submit to the Project Manager for review and approval a 
construction schedule within 15 business days of NTP. 

 
9. Construction 

Design-Builder shall provide all labor, equipment and materials as required to 
construct the park, including: 
a. Layout and staking; 
b. Erosion and sediment control; 
c. Site clearing (e.g., demolition, clearing and grubbing as necessary, topsoil 

stripping and stockpiling as necessary); 
d. Earthwork (e.g., cut, fill, trenching, rough grading, finish grading); 
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e. Utility installation, including electric, water, and storm-water management 
required by the District Department of the Environment;  

f. Paving and surfacing;  
g. Furnishings installations (e.g., benches, fences and gates, litter receptacles); 

 
10. Walk-Through Inspection 

At the end of construction, Design-Builder shall perform a walk-through 
inspection in the presence of the Project Manager and Design-Builder, prepare a 
report stating any deficiencies found during the walk through, and ensure that all 
the deficiencies are corrected by the Design-Builder prior to demobilization. 

 
11. As-Built Drawings & Warranty Information 

Design-Builder shall prepare an “as-built” plan of the site including all the 
modifications performed during construction, within 30 days of completion. 
Design-Builder shall also submit warranty information on all design requirements 
within 30 days of completion. 

 
H. Execution 
 

1. Coordination 
Coordination of the work is the responsibility of Design-Builder. 

 
2. Site Cleanliness 

During the contract and/or as directed by the Project Manager, as the installation 
is completed, Design-Builder shall ensure that the site is clear of all extraneous 
materials, rubbish, or debris. 

 
3. Site Security 

Design-Builder shall secure the project work area by a minimum 6.0’ chain link 
fence. Design-Builder shall ensure site is locked during non-work hours. 

 
I. Protection Of Existing Elements 

 
Design-Builder shall protect all existing features, public utilities, and other existing 
structures during construction. Design-Builder shall protect existing trees and shrubs 
from damage during construction. Protection extends to the root systems of existing 
vegetation. Design-Builder shall not store materials or equipment, or drive machinery, 
within drip line of existing trees and shrubs. 
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SCOPE OF WORK MODERNIZATION OF BANNEKER PARK PLAYGROUND 

1. INTRODUCTION 
 
The Department of General Services (“Office” or “DGS”) will issue a design-build contract 
for the proposed scope of work. 
 
Over the last few weeks, DGS and DPR vetted design options with the community for the 
site. The rendered site plan shown in the attached exhibit synthesizes the ideas and 
desires expressed by the community, and it is this design that DGS seeks to develop into a 
newly renovated playground. 
 
2.  LOCATION 
 
Banneker Park is located at 2500 Georgia Avenue, NW, Washington, DC 20001.  See 
attached exhibit. 
 
3. SCOPE OF WORK 
 
The Department of General Services (“Office” or “DGS”) plans to deliver this project 
through a design-build delivery method.  A narrative for the scope of work is listed in the 
sections below.  If deviations or conflicts arise from what is referenced in the program 
requirements/scope of work and field conditions, the Design-Builder shall submit a request 
for clarification. 
 
Please find enclosed a concept design drawing for the playground (exhibit attached).  The 
DB contractor should include an allowance of $250,000 for play equipment only (exhibit 
attached), and include pricing for safety surfacing as shown on the attached plan or 
required by playground safety standards.  
 
DGS requires the Design-Builder to hire a Landscape Architect to further develop the 
concept design drawing for DGS’s approval.  In addition, DGS requires the Design-Builder 
to retain services of a certified Arborist for the project.  During the Construction Phase, the 
Design-Builder will implement the approved drawings, providing all labor, materials, 
supervision and other services as may be necessary to accomplish this task. Site will 
require a phase 1 archaeological study and coordination with District’s Historic Preservation 
office.  Provide a geotech and site survey report for the project site.  All amenities and 
access to all amenities must meet or exceed all ADA accessibility standards, specifically 
the entrances to the playground areas.  
 
4.  PROGRAM OF REQUIREMENTS FOR CURRENT AND INTENDED USE 

 
A. Current use 

 
The existing playground includes outdated play equipment that is posing a safety 
hazard to children using the facility. 
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B. Intended use 
 
The proposal is to dismantle and remove the existing playground area.  This includes 
existing equipment, fencing, concrete pathways, curbs, underground foundations for 
play equipment, safety surfaces, shrubs, and any miscellaneous obstructions.  Install 
new play equipment, PIP safety surface, fencing, re-grading/drainage, landscaping, 
concrete sidewalks, and stairs.  Install skate plaza to the south of the playground that 
can also function as a seating area.  Redesign vehicular ingress/egress, allowing trash 
to be picked up at the north end of the site along Georgia Avenue, and visitor/employee 
access from 9th Street.  Develop a pedestrian walkway to connect from Georgia 
Avenue south to a new pedestrian plaza that also accommodates vehicular access to 
the existing parking lot.  See conceptual plan for more information. 
 

C. Site work 
 

1. Erosion and Sediment Control: Furnish and install sediment and erosion 
control measures inclusive of but not limited to; silt fencing, construction 
entrances around the existing playground. 
 

2. Tree protection: Install construction fencing to protect all existing trees during 
construction. 

 
3. In the area to the east of the play space and skate plaza, grade slope and install 

a retaining wall system. See landscape features section for additional 
information. 

 
D. Landscape Features 

 
1. Develop sustainable landscape design for the retaining wall area just east of the 

play space and skate plaza that combines necessary retaining wall infrastructure 
with landscape that consists primarily of native trees, shrubs and perennial 
vegetation able to tolerate the location with minimal watering and maintenance.  
DGS requires a minimum one year warranty for all landscape materials, during 
which time design/builder is responsible for all watering, maintenance and 
replacement vegetation should it fail. 

 
E. Play Equipment and Safety Surface: 

 
1. Dismantle and remove existing play equipment, foundations, soft surface and 

benches.  
 

2. Playground Equipment: Provide one large playground equipment area with 
different equipment for 2 - 5 and 6 – 12 year olds as identified in the playground 
conceptual plan from Playworld Systems.  See attachment for proposed 
playground equipment list. 
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3. Soft Surface: Provide PIP soft surface fall protection according to current 
playground safety standards in both play areas as per the rendered site plan.  

 
4. Develop a concrete skate plaza that could double as a seating area to the south 

of the playground area as shown in the CGLA conceptual design.  Final layout 
will be determined during the design phase. 

 
F. Site Amenities 
 

1. New dumpster location and enclosure near Georgia Avenue.  Provide a curb cut 
as access to the dumpster location. 

 
2. Paved truck turn-around area with removable bollard for maintenance access. 

 
3. Pedestrian path with DPR standard benches and trash/recycling receptacles. 

Include safety lighting. 
 

4. Pedestrian plaza that also provides access to the recreation center parking lot. 
Ensure the bollard layout to separate traffic from pedestrians can accommodate 
the minimum turning radius necessary for emergency vehicular access.  Include 
DPR standard benches, shade structures, safety lighting and trash/recycling 
receptacles.  

 
5. Fencing and lighting improvements around the existing basketball courts as 

necessary to ensure adequate safety protections. 
 

6. Install a concrete skate plaza at the southern end of the site close to 9th Street, 
NW. 

 
7. Identify a potential site location to accommodate public art on the site.  This may 

potentially be accommodated at the entry columns. 
 

8. New fencing for the tennis courts (10’ black vinyl coated chain link). 
 
G. Description Of Work 
 

The Design-Builder shall provide all necessary services, labor, equipment and materials 
as required to achieve the work as described in this document. 

 
1. Collection, Assessment and Verification of Existing Conditions 

Design-Builder shall be responsible for the collection, assessment, and 
verification of existing conditions. 

 
2. Archeological Documentation 

Design-Builder shall conduct a Phase I archeological survey of the site in 
accordance with District of Columbia State Historic Preservation Officer’s (DC 
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SHPO) standards and guidelines for archaeological survey current at the time of 
the investigation the standards of DC Historic Preservation Office, and present all 
findings in a report to DGS within thirty (30) days of NTP. Design-Builder must 
contact DC SHPO for guidelines. 

 
3. Geotechnical Study 

Design-Builder shall conduct a geotechnical study to determine soil and 
subsurface engineering properties and suitability for the proposed design and to 
make appropriate recommendations to DGS. Design-Builder shall present all 
findings in a report to DGS within thirty (30) days of NTP. 

 
4. Site Surveys 

Design-Builder shall conduct a complete survey(s) of the site as required to 
successfully construct the park. At a minimum, the survey(s) shall include 
boundary, topographical, and utility data. 

 
5. Meetings 

Design-Builder, the Project Manager, DPR and community shall meet as 
necessary to review Design-Builder’s work. 

 
6. Permitting 

Design-Builder shall obtain ALL permits necessary to construct the playground, 
including trade permits. 

 
7. Submittals 

Design-Builder shall submit to the Project Manager for review and approval all 
shop drawings, material data and samples provided by Design-Builder, vendors 
and/or manufacturers. The Project Manager shall review and approve or reject 
submittals within five (5) business days of receipt. 

 
8. Construction Schedule 

Design-Builder shall submit to the Project Manager for review and approval a 
construction schedule within 15 business days of NTP. 

 
9. Construction 

Design-Builder shall provide all labor, equipment and materials as required to 
construct the park, including: 
a. Layout and staking; 
b. Erosion and sediment control; 
c. Site clearing (e.g., demolition, clearing and grubbing as necessary, topsoil 

stripping and stockpiling as necessary); 
d. Earthwork (e.g., cut, fill, trenching, rough grading, finish grading); 
e. Utility installation, including electric, water, and storm-water management 

required by the District Department of the Environment;  
f. Paving and surfacing;  
g. Furnishings installations (e.g., benches, fences and gates, litter receptacles). 
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10. Walk-Through Inspection 

At the end of construction, Design-Builder shall perform a walk-through 
inspection in the presence of the Project Manager and prepare a report stating 
any deficiencies found during the walk through, and ensure that all the 
deficiencies are corrected by the Design-Builder prior to demobilization. 

 
11. As-Built Drawings & Warranty Information 

Design-Builder shall prepare an “as-built” plan of the site including all the 
modifications performed during construction, within 30 days of completion. 
Design-Builder shall also submit warranty information on all design requirements 
within 30 days of completion. 

 
H. Execution 
 

1. Coordination 
Coordination of the work is the responsibility of Design-Builder. 

 
2. Site Cleanliness 

During the contract and/or as directed by the Project Manager, as the installation 
is completed, Design-Builder shall ensure that the site is clear of all extraneous 
materials, rubbish, or debris. 

 
3. Site Security 

Design-Builder shall secure the project work area by a minimum 6.0’ chain link 
fence. Design-Builder shall ensure site is locked during non-work hours. 

 
I. Protection Of Existing Elements 

 
Design-Builder shall protect all existing features, public utilities, and other existing 
structures during construction. Design-Builder shall protect existing trees and shrubs 
from damage during construction. Protection extends to the root systems of existing 
vegetation. Design-Builder shall not store materials or equipment, or drive machinery, 
within drip line of existing trees and shrubs. 
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Banneker Recreation Center
The existing playground located just south of Benjamin Banneker High School is currently in need of major 

renovations.  As such, dynamic improvements are proposed as part of this plan not only to create a new and 

usable play area, but to emphasize the overall site’s pedestrian and quality of use.    A new playground focus-

ing on the 6 - 12 play group is proposed to replace the current playground.  The new playground will include 

rubberized surfacing, new play equipment, a 42 inch decorative perimeter fence, safety lighting, benches &, 

trash receptacles mounted on a concrete pad as well as a water fountain.   Next to the new playground to 

the west, a new skate plaza is proposed.  The skate plaza will be made primarily of poured-in-place concrete 

benches and small ramps which allow for both skateboard use as well as casual seating use.   

The new playground and skate plaza areas will be separated from the vehicular entry drive by a series of 

undulating concrete retaining walls.  These walls should be screened by landscape material from the entry 

drive.     Continuing the curvilinear theme of the walls, a new pedestrian path will replace the existing 

vehicular drive leading from the parking lot to Georgia Avenue.    A new shared vehicular/ pedestrian plaza 

will be included at the center of the site.  The plaza will serve as the physical center of the site and include 

shade structures with benches, as well as bollards separating the vehicular area from the pedestrian area.   

The existing vehicular circulation will remain as is within the site.  Cars will access the parking lot along the 

vehicular drive off  of 9th Street, NW.  The only exception will be the trash pick up.  Trash trucks will now enter 

the site along the existing northeast curb cut along Georgia Avenue and pick up the dumpster at its new lo-

cation along Georgia Avenue.  The new dumpster will be housed within a concrete enclosure tucked into the 

existing hill side.   The trash truck will be able to do a three point turn along a decorative paving courtyard 

provided adjacent to the Georgia Avenue.    

Crossing Georgia Avenue along the east side of the site, a high volume of young adult users constantly walk 

through the site or use the tennis courts, fi elds and pool.   The main east/ west pedestrian connector is 

located along the south side of the pool just north of the existing concrete bleachers.   A new concrete 

pedestrian promenade is proposed for this area emphasizing this important pedestrian connection.  The 

promenade will be lined will pole mounted lighting, benches, trash receptacles and street trees.   The 

promenade shall be fully ADA accessible on both ends.  
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Slope leading up to existing play area from entry drive

 

Looking south towards existing pool 

 

Looking east towards existing blacktop area.  Basketball courts 

beyond

 

Existing grass area at playground area

 

Existing sand play area

 

Looking east along south east/ west walkway through site

 

Looking north from existing parking lot

 

Northwest corner of existing playground

 

Looking north at existing slope from entry drive near 

9th Street, NW
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Banneker Recreation Center

 



23District of Columbia Department of Parks and Recreation - Group 5 Playground Design Concept Plans

Proposed view facing northwest with central plaza area in the foreground and proposed play area above.  The skate plaza is to the far left of the image along 9th Street.  

Banneker Recreation Center
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Proposed east/ west pedestrian promenade linking Georgia Avenue to 9th Street, NW just south of the existing pool and Recreation Center.  The promenade should include benches, shade trees, 

and pole-mounted lighting as well as universal accessibility.   Perspective view looking west near existing pool. 

Banneker Recreation Center
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Banneker Recreation Center

 



 

ZZAC0001 21 ACTIVO 'A' FRAME 

ZZAC0005 12 ACTIVO PORTAL 

ZZAC0007 13 ACTIVO PYRAMID NET 

ZZAC0016 14 ACTIVO - DROP ZONE TOWER 

ZZAC0017 15 ACTIVO TREMBLER W/ CONNECTOR 

ZZAC0018 16 ACTIVO TWIRL SPINNER W/ CONNECTOR

ZZAC0019 27 ACTIVO SLITHER SLIDE ENTRY/ EXIT

Posts

ZZCH0009GZ 28 3.5in OD x 112in GROUND ZERO POST

ZZCH0018 49 3.5in OD x 124in STEEL POST W/RIVETED CAP

ZZCH0028 410 3.5in OD x 136in STEEL POST W/ RIVETED CAP

ZZCH0038GZ 111 3.5in OD x 148in GROUND ZERO POST

ZZCH0076 112 3.5in OD x 200in STEEL POST W/RIVETED CAP

ZZCH0257 613 3.5in OD x 212in STEEL POST W/O CAP

ZZCH0296 114 POST W/ LADDER CLIMBER (12in OR 24in DECK)

ZZCH0297 115 POST W/ LADDER CLIMBER (36in OR 48in DECK)

ZZCH1850 316 3.5in OD CANTILEVER POST FOR MONORAILS

Decks & Kick Plates

ZZCH0617 417 TRIANGULAR COATED DECK ASSEMBLY

ZZCH0618 218 1/2 HEX COATED DECK ASSEMBLY 

ZZCH0629 119 LONG COATED DECK ASSEMBLY 

ZZUN2290 420 COATED DECK TO DECK CONNECTION KIT

ADA Items

ZZCH2007 121 TRANSFER STATION w/TALL GUARDRAIL (36in DECK)

ZZUN2019 122 APPROACH STEP FOR TRANSFER STATION

Slides

ZZCH3127 123 GLIDE SLIDE (36in DECK)

ZZCH3216 124 SLITHER SLIDE 2.0 BALCONY ENTRY/EXIT

ZZUN3207 225 SLITHER SLIDE 2.0 (STRAIGHT SECTION)

ZZUN3208 326 SLITHER SLIDE 2.0 (RIGHT SECTION)

ZZUN3209 227 SLITHER SLIDE 2.0 (LEFT SECTION)

ZZUN3218 328 SLITHER SLIDE 2.0 (LEFT 120° SECTION)

ZZUN3247 129 SLITHER SLIDE 2.0 SUPPORT LEG 5ft-6in

ZZUN3256 330 SLITHER SLIDE 2.0 SUPPORT LEG 2ft-6in

Activity Panels

ZZCH4290 131 POST MOUNTED STEERING WHEEL 

ZZCH4356 132 BALCONY 

ZZCH4646 133 STORE FRONT PANEL 

ZZCH4807 134 OVAL INSERT PANEL (DECK MOUNT) 

ZZUN4279 135 TELESCOPE PIPE WALL MOUNT (CH/EX)

ZZUN4299 136 STEERING WHEEL (CH/EX PIPE WALL MOUNT FOR 4in CENTERS)

ZZUN4797 137 LOOK DOWN PANEL INSERT 

Part No. Description

Design Number: 13BnnkrRC1 - Bill Of Material

Banneker Recreation Center

Ref.
No. Quantity

Thursday, January 10, 2013 Page of1 2 www.PlayworldSystems.com



Crawl Tubes

ZZCH5190 138 CRAWL THRU PANEL (GROUND LEVEL)

Barriers

ZZCH4095 639 CENTERLINE PIPE WALL BARRIER 

ZZCH4288 140 ACCESS GATE 

ZZCH4456 141 UPPER SILO CLIMBER EXTENDED BARRIER

ZZCH4745 142 CONTAINMENT PIPE WALL (HEX TOWER)

Climbers

ZZCH5687 243 MEDIUM PLAYWEB CLIMBER TO POST 

ZZCH6839 144 THE WILDWOOD CLIMBER (48in DK) 

ZZCH7945 145 UPPER SILO CLIMBER 

ZZCH7950 146 SILO CLIMBER (48in DECK)

ZZUN0167 147 ROCKBLOCKS DECK ACCESS SUPPORT (36in - 48in DECK)

ZZUN0176 148 ROCKBLOCKS Z SUPPORT (60in WALL)

ZZUN8358 149 ROCKBLOCKS 90 DEGREE WALL (84in to 60in)

ZZUN8360 150 ROCKBLOCKS END WALL (60in) 

Ground Zer0 Climbers

ZZCH8398 151 THE HELIX 

ZZCH8457 152 THE CRATER ARCH 

ZZUN8246 353 ROCKBLOCKS STALAGMITE CLIMBER 

Overhead Events

ZZCH5770 154 LEG LIFT 

ZZCH5780 155 6ft HORIZONTAL LOOP LADDER 

ZZCH5970 156 OVERHEAD EVENT ACCESS LADDER (36in DECK)

ZZUN6990 157 MONORAIL SECTION FOR CANTILEVER POSTS

ZZUN7000 158 MONORAIL EXTENSION FOR CANTILEVER POSTS

Balance

ZZCH6850 159 U-BOUNCE 

ZZUN7027 160 DROP ZONE (72in DECK) 

GroundZer0 Balance

ZZCH6887 161 SHORTY CHALLENGE WALK 

Roofs & Arches

ZZCH9858 162 CH HEX CABANA ROOF 

Stairs and Ladders

ZZCH9168 163 12in ACCESS STEPPED PLATFORM (DECK TO DECK)

Additional Tool & Maintenance Kits

ZZCHGUID 164 CHALLENGER GUIDELINES 

ZZUN9910 165 SURFACING WARNING LABEL KIT 

ZZUN9930 166 PIPE SYSTEMS MAINTENANCE KIT W/ AEROSOL

ZZUN9990 167 TOOL AND ADDITIONAL PARTS KIT W/AEROSOL

Part No. Description

Design Number: 13BnnkrRC1 - Bill Of Material

Banneker Recreation Center

Ref.
No. Quantity

Thursday, January 10, 2013 Page of2 2 www.PlayworldSystems.com
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Attachment B 
 

Offer Letter and Preliminary Schedule of Values 



Attachment B 
 

[Offeror’s Letterhead] 
 
[Insert Date] 
 
District of Columbia Department of General Services 
2000 14th Street, NW 
Washington, DC 20009 
 
Att’n:  Mr. Brian J. Hanlon 
  Director 
 
Reference:   Request for Proposals 

Design-Build Services – Eleven DPR Playgrounds 
  
Dear Mr. Hanlon: 
 
On behalf of [INSERT NAME OF BIDDER] (the “Offeror”), I am pleased to submit this 
proposal in response to the Department of General Services’ (the “Department” or “DGS”) 
Request for Proposals (the “RFP”) to provide Design-Build Construction Services for Eleven 
(11) DPR Playgrounds.  The Offeror has reviewed the RFP and the attachments thereto, any 
addenda thereto, and the proposed Form of Contract (collectively, the “Bid Documents”) and has 
conducted such due diligence and analysis as the Offeror, in its sole judgment, has deemed 
necessary in order to submit its Proposal in response to the RFP.  The Offeror’s proposal, the 
Lump Sum Contract Price and Schedule of Values (as defined in paragraph A) are based on the 
Bid Documents as issued and assume no material alteration of the terms of the Bid Documents.  
(Collectively, the proposal and the Lump Sum Contract Price (including Schedule of Values) are 
referred to as the “Offeror’s Bid”.)   
 
The Offeror’s Bid is as follows: 
 
 A. The Lump Sum Contract Price is:    $    
   
  Preliminary Schedule of Values               $(see attached)  
 
The Offeror acknowledges and understands that the Lump Sum Contract Price is a firm, fixed 
price to fully complete the work described in the RFP and attachments thereto and that such 
amount includes funding for work which is not describe in the RFP and attachments thereto but 
which is reasonably inferable therefrom.  
 
 B. In addition, the Offeror hereby represents that, based on its current rating with its 
surety, the indicated cost of a payment and performance bond is [INSERT PERCENTAGE]. 

 
The Offeror’s Bid is based on and subject to the following conditions: 
 



Mr. Brian J. Hanlon 
[DATE] 
Page 2  
1. The Offeror agrees to hold its proposal open for a period of at least sixty (60) days after 
the date of the bid. 
 
2. Assuming the Offeror is selected by the Department and subject only to the changes 
requested in paragraph 5, the Offeror agrees to enter into a contract with the Department on the 
terms and conditions described in the Bid Documents within ten (10) days of the notice of the 
award.   
 
3. Both the Offeror and the undersigned represent and warrant that the undersigned has the 
full legal authority to submit this bid form and bind the Offeror to the terms of the Offeror’s Bid.  
The Offeror further represents and warrants that no further action or approval must be obtained 
by the Offeror in order to authorize the terms of the Offeror’s Bid.   
 
4. The Offeror and its principal team members hereby represent and warrant that they have 
not: (i) colluded with any other group or person that is submitting a proposal in response to the 
RFP in order to fix or set prices; (ii) acted in such a manner so as to discourage any other group 
or person from submitting a proposal in response to the RFP; or (iii) otherwise engaged in 
conduct that would violate applicable anti-trust law. 
 
5. The Offeror’s proposal is subject to the following requested changes to the Form of 
Contract: [INSERT REQUESTED CHANGES.  OFFERORS ARE ADVISES THAT THE 
CHANGES SO IDENTIFIED SHOULD BE SPECIFIC SO AS TO PERMIT THE 
DEPARTMENT TO EVALUATE THE IMPACT OF THE REQUESTED CHANGES IN ITS 
REVIEW PROCESS.  GENERIC STATEMENTS, SUCH AS “A MUTUALLY ACCEPTABLE 
CONTRACT” ARE NOT ACCEPTABLE.  OFFERORS ARE FURTHER ADVISED THAT 
THE DEPARTMENT WILL CONSIDER THE REQUESTED CHANGES AS PART OF THE 
EVALUATION PROCESS.] 
 
6.  The Offeror hereby certifies that neither it nor any of its team members have entered into 
any agreement (written or oral) that would prohibit any contractor, subcontractor or 
subconsultant that is certified by the District of Columbia Office of Department of Small and 
Local Business Enterprises as a Local, Small, Resident Owned or Disadvantaged Business 
Enterprise (collectively, “LSDBE Certified Companies”) from participating in the work if 
another company is awarded the contract. 
 
7. This bid form and the Offeror’s Bid are being submitted on behalf of [INSERT FULL 
LEGAL NAME, TYPE OF ORGANIZATION, AND STATE OF FORMATION FOR THE 
OFFEROR]. 
 
Sincerely, 
 
By: ____________________ 
Name: ____________________ 
Its: ____________________ 



Design-Build Services - 11 DPR Playgrounds
[INSERT NAME OF PARK]

Item Description (per Concept Design) Cost

(Please break out your lump sum price
by project element, in as many line items
as you deem sufficient.)

GOVERNMENT OF THE DISTRICT OF COLUMBIA
DEPARTMENT OF GENERAL SERVICES

Total Construction Costs -$                        

Design/Engineering Costs -$                        

Cost of Insurance -$                        

Cost of Payment and Performance Bond -$                        

Total Lump Sum Price -$                        



     

 
      

Attachment C 
 

Disclosure Statement 



Attachment C 
 
The Offeror and each of its principal team members, if any, must submit a statement that 
discloses any past or present business, familiar or personal relationship with any of the 
following individuals: 
 

A. D.C. Department of General Services 
 

Brian J. Hanlon  Director 
Scott Burrell   Chief Operating Officer 
JW Lanum   Associate Director,  
    Contracts and Procurement Division 
Camille Sabbakhan  General Counsel 
Charles J. Brown, Jr.  Deputy General Counsel 

 
Please identify any past or present business, familiar, or personal relationship in the space 
below.  Use extra sheets if necessary. 
________________________________________________________________________
________________________________________________________________________
________________________________________________________________________
________________________________________________________________________
________________________________________________________________________ 
 

B. Leftwich & Ludaway 
 

Thomas D. Bridenbaugh 
 

Please identify any past or present business, familiar, or personal relationship in the space 
below.  Use extra sheets if necessary. 
________________________________________________________________________
________________________________________________________________________
________________________________________________________________________
________________________________________________________________________
________________________________________________________________________ 
 

C. Brailsford & Dunlavey 
McKissack & McKissack 
 

Please identify any past or present business, familiar, or personal relationship in the space 
below.  Use extra sheets if necessary. 
________________________________________________________________________
________________________________________________________________________
________________________________________________________________________
________________________________________________________________________
________________________________________________________________________ 
 



This is to certify that, to the best of my knowledge and belief and after making reasonable 
inquiry, the above represents a full and accurate disclosure of any past or present 
business, familiar, or personal relationship with any of the individuals listed above.  The 
undersigned acknowledges and understands that this Disclosure Statement is being 
submitted to the False Claims Act and that failure to disclose a material relationship(s) 
may constitute sufficient grounds to disqualify the Offeror. 
 
OFFEROR: 
 
By: _______________________________________ 
Name: _______________________________________ 
Title: _______________________________________ 
Date: _______________________________________ 
 
 



     

 
      

Attachment D 
 

Tax Affidavit 
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Attachment E 
 

Davis-Bacon Wage Rates 



General Decision Number: DC130002 01/04/2013  DC2

Superseded General Decision Number: DC20120002

State: District of Columbia

Construction Type: Building

County: District of Columbia Statewide.

BUILDING CONSTRUCTION PROJECTS (does not include single family
homes or apartments up to and including 4 stories).

Modification Number     Publication Date
          0             01/04/2013

 ASBE0024-007 10/01/2010

                                  Rates          Fringes

ASBESTOS WORKER/HEAT & FROST   
INSULATOR........................$ 31.79            14.73

  Includes the application of all insulating materials,
  protective coverings, coatings and finishes to all types of
  mechanical systems
----------------------------------------------------------------
 ASBE0024-008 10/01/2010

                                  Rates          Fringes

ASBESTOS WORKER:  HAZARDOUS   
MATERIAL HANDLER.................$ 19.86             7.10

  Includes preparation, wetting, stripping, removal, scrapping,
  vacuuming, bagging and disposing of all insulation
  materials, whether they contain asbestos or not, from
  mechanical systems
----------------------------------------------------------------
 ASBE0024-014 10/01/2011



                                  Rates          Fringes

FIRESTOPPER......................$ 26.06             7.54

  Includes the application of materials or devices within or
  around penetrations and openings in all rated wall or floor
  assemblies, in order to prevent the pasage of fire, smoke
  of other gases. The application includes all components
  involved in creating the rated barrier at perimeter slab
  edges and exterior cavities, the head of gypsum board or
  concrete walls, joints between rated wall or floor
  components, sealing of penetrating items and blank openings.
----------------------------------------------------------------
 BRDC0001-002 05/01/2012

                                  Rates          Fringes

BRICKLAYER.......................$ 27.89             7.76
----------------------------------------------------------------
 CARP0132-008 10/01/2012

                                  Rates          Fringes

CARPENTER, Includes Drywall   
Hanging, Form Work, and Soft   
Floor Laying-Carpet..............$ 26.61             7.98
PILEDRIVERMAN....................$ 25.77             8.15
----------------------------------------------------------------
 CARP1831-002 04/01/2012

                                  Rates          Fringes

MILLWRIGHT.......................$ 27.96            12.20
----------------------------------------------------------------
* ELEC0026-016 11/05/2012

                                  Rates          Fringes

ELECTRICIAN, Includes   
Installation of    
HVAC/Temperature Controls........$ 40.00            14.30
----------------------------------------------------------------
 ELEC0026-017 09/01/2008



                                  Rates          Fringes

ELECTRICAL INSTALLER  (Sound   
& Communication Systems).........$ 24.25          3%+6.87

  SCOPE OF WORK: Includes low voltage construction,
  installation, maintenance and removal of teledata
  facilities (voice, data and video) including outside plant,
  telephone and data inside wire, interconnect, terminal
  equipment, central offices, PABX, fiber optic cable and
  equipment, railroad communications, micro waves, VSAT,
  bypass, CATV, WAN (Wide area networks), LAN (Local area
  networks) and ISDN (Integrated systems digital network).

  WORK EXCLUDED: The installation of computer systems in
  industrial applications such as assembly lines, robotics
  and computer controller manufacturing systems.  The
  installation of conduit and/or raceways shall be installed
  by Inside Wiremen. On sites where there is no Inside
  Wireman employed, the Teledata Technician may install
  raceway or conduit not greater than 10 feet. Fire alarm
  work is excluded on all new construction sites or wherever
  the fire alarm system is installed in conduit.  All HVAC
  control work.
----------------------------------------------------------------
 ELEV0010-001 01/01/2012

                                  Rates          Fringes

ELEVATOR MECHANIC................$ 39.70       23.535+a+b

  a. PAID HOLIDAYS: New Year's Day, Memorial Day, Independence
  Day, Labor Day, Veterans' Day, Thanksgiving Day, Christmas
  Day and the Friday after Thanksgiving.

  b. VACATIONS: Employer contributes 8% of basic hourly rate
  for 5 years or more of service; 6% of basic hourly rate for
  6 months to 5 years of service as vacation pay credit.
----------------------------------------------------------------
 IRON0005-005 06/01/2012

                                  Rates          Fringes

kwalp
Typewritten Text
Attachment E



IRONWORKER, STRUCTURAL AND   
ORNAMENTAL.......................$ 29.55           14.995
----------------------------------------------------------------
 IRON0201-006 05/01/2012

                                  Rates          Fringes

IRONWORKER, REINFORCING..........$ 26.50            16.68
----------------------------------------------------------------
 LABO0657-015 09/05/2011

                                  Rates          Fringes

LABORER:  Skilled................$ 20.88             6.47

  FOOTNOTE:  Potmen, power tool operator, small machine
  operator, signalmen, laser beam operator, waterproofer,
  open caisson, test pit, underpinnig, pier hole and ditches,
  laggers and all work associated with lagging that is not
  expressly stated, strippers, operator of hand derricks,
  vibrator operators, pipe layers, or tile layers, operators
  of jackhammers, paving breakers, spaders or any machine
  that does the same general type of work, carpenter tenders,
  scaffold builders, operators of towmasters, scootcretes,
  buggymobiles and other machines of similar character,
  operators of tampers and rammers and other machines that do
  the same general type of work, whether powered by air,
  electric or gasoline, builders of trestle scaffolds over
  one tier high and sand blasters, power and chain saw
  operators used in clearing, installers of well points,
  wagon drill operators, acetylene burners and licensed
  powdermen, stake jumper, structural demolition.
----------------------------------------------------------------
 MARB0002-004 05/01/2012

                                  Rates          Fringes

MARBLE/STONE MASON...............$ 33.08            14.59

  INCLUDING pointing, caulking and cleaning of All types of
  masonry, brick, stone and cement EXCEPT pointing, caulking,
  cleaning of existing masonry, brick, stone and cement



  (restoration work)
----------------------------------------------------------------
 MARB0003-006 05/01/2011

                                  Rates          Fringes

TERRAZZO WORKER/SETTER...........$ 26.04             9.89
----------------------------------------------------------------
 MARB0003-007 05/01/2011

                                  Rates          Fringes

TERRAZZO FINISHER................$ 20.48             8.74
----------------------------------------------------------------
 MARB0003-008 05/01/2011

                                  Rates          Fringes

TILE SETTER......................$ 25.29             9.89
----------------------------------------------------------------
 MARB0003-009 05/01/2011

                                  Rates          Fringes

TILE FINISHER....................$ 20.48             8.74
----------------------------------------------------------------
 PAIN0051-014 06/01/2012

                                  Rates          Fringes

GLAZIER  
     Glazing Contracts $2 
     million and under...........$ 24.17             9.36
     Glazing Contracts over $2 
     million.....................$ 27.14             9.36
----------------------------------------------------------------
 PAIN0051-015 06/01/2012

                                  Rates          Fringes

PAINTER  
     Brush, Roller, Spray and 
     Drywall Finisher............$ 24.14             8.91



----------------------------------------------------------------
 PLAS0891-005 07/01/2011

                                  Rates          Fringes

PLASTERER........................$ 27.66             5.82
----------------------------------------------------------------
 PLAS0891-006 05/01/2010

                                  Rates          Fringes

CEMENT MASON/CONCRETE FINISHER...$ 27.15             9.58
----------------------------------------------------------------
 PLAS0891-007 08/01/2011

                                  Rates          Fringes

FIREPROOFER  
     Handler.....................$ 15.00             3.89
     Mixer/Pump..................$ 17.00             3.89
     Sprayer.....................$ 21.50             3.89

  Spraying of all Fireproofing materials. Hand application of
  Fireproofing materials. This includes wet or dry, hard or
  soft. Intumescent fireproofing and refraction work,
  including, but not limited to, all steel beams, columns,
  metal decks, vessels, floors, roofs, where ever
  fireproofing is required. Plus any installation of thermal
  and acoustical insulation. All that encompasses setting up
  for Fireproofing, and taken down. Removal of fireproofing
  materials and protection. Mixing of all materials either by
  hand or machine following manufactures standards.
----------------------------------------------------------------
 PLUM0005-008 08/01/2012

                                  Rates          Fringes

PLUMBER  
     Apartment Buildings over 4 
     stories (except hotels).....$ 23.41           9.51+a
     ALL Other Work..............$ 38.17          15.75+a

  a. PAID HOLIDAYS:  Labor Day, Veterans' Day, Thanksgiving Day



  and the day after Thanksgiving, Christmas Day, New Year's
  Day, Martin Luther King's Birthday, Memorial Day and the
  Fourth of July.
----------------------------------------------------------------
 PLUM0602-008 08/01/2012

                                  Rates          Fringes

PIPEFITTER, Includes  HVAC   
Pipe Installation................$ 37.62          18.07+a

  a. PAID HOLIDAYS: New Year's Day, Martin Luther King's
  Birthday, Memorial Day, Independence Day, Labor Day,
  Veterans' Day, Thanksgiving Day and the day after
  Thanksgiving and Christmas Day.
----------------------------------------------------------------
* ROOF0030-016 09/01/2012

                                  Rates          Fringes

ROOFER...........................$ 26.90            10.18
----------------------------------------------------------------
 SFDC0669-002 04/01/2012

                                  Rates          Fringes

SPRINKLER FITTER (Fire   
Sprinklers)......................$ 30.53            17.47
----------------------------------------------------------------
 SHEE0100-015 07/01/2012

                                  Rates          Fringes

SHEET METAL WORKER (Including   
HVAC Duct Installation)..........$ 38.39            14.54
----------------------------------------------------------------
  SUDC2009-003 05/19/2009

                                  Rates          Fringes

LABORER:  Common or General......$ 13.04             2.80
  
LABORER:  Mason Tender -   



Cement/Concrete..................$ 15.40             2.85
  
LABORER: Mason Tender for   
pointing, caulking, cleaning   
of existing masonry, brick,   
stone and cement structures   
(restoration work); excludes   
pointing, caulking and   
cleaning of new or   
replacement masonry, brick,   
stone and cement.................$ 11.67                 
  
POINTER, CAULKER, CLEANER,   
Includes pointing, caulking,   
cleaning of existing masonry,   
brick, stone and cement   
structures (restoration   
work); excludes pointing,   
caulking, cleaning of new or   
replacement   
masonry, brick, stone or   
cement...........................$ 18.88                 
----------------------------------------------------------------

WELDERS - Receive rate prescribed for craft performing
operation to which welding is incidental.

================================================================
 

Unlisted classifications needed for work not included within
the scope of the classifications listed may be added after
award only as provided in the labor standards contract clauses
(29CFR 5.5 (a) (1) (ii)).

----------------------------------------------------------------
 

The body of each wage determination lists the classification
and wage rates that have been found to be prevailing for the
cited type(s) of construction in the area covered by the wage
determination.  The classifications are listed in alphabetical



order of "identifiers" that indicate whether the particular
rate is union or non-union.

Union Identifiers

An identifier enclosed in dotted lines beginning with
characters other than "SU" denotes that the union
classification and rate have found to be prevailing for that
classification. Example:  PLUM0198-005 07/01/2011.  The first
four letters , PLUM, indicate the international union and the
four-digit number, 0198, that follows indicates the local union
number or district council number where applicable , i.e.,
Plumbers Local 0198.  The next number, 005 in the example, is
an internal number used in processing the wage determination.
The date, 07/01/2011, following these characters is the
effective date of the most current  negotiated rate/collective
bargaining agreement which would be July 1, 2011 in the above
example.

Union prevailing wage rates will be updated to reflect any
changes in the collective bargaining agreements governing the
rates.

0000/9999: weighted union wage rates will be published annually
each January.

Non-Union Identifiers

Classifications listed under an "SU" identifier were derived
from survey data by computing average rates and are not union
rates; however, the data used in computing these rates may
include both union and non-union data.  Example:  SULA2004-007
5/13/2010. SU indicates the rates are not union majority rates,
LA indicates the State of Louisiana; 2004 is the year of the
survey; and 007 is an internal number used in producing the
wage determination.  A 1993 or later date, 5/13/2010, indicates
the classifications and rates under that identifier were issued
as a General Wage Determination on that date.

Survey wage rates will remain in effect and will not change



until a new survey is conducted.
 

----------------------------------------------------------------

                   WAGE DETERMINATION APPEALS PROCESS

1.) Has there been an initial decision in the matter? This can
be:

*  an existing published wage determination
*  a survey underlying a wage determination
*  a Wage and Hour Division letter setting forth a position on
   a wage determination matter
*  a conformance (additional classification and rate) ruling

On survey related matters, initial contact, including requests
for summaries of surveys, should be with the Wage and Hour
Regional Office for the area in which the survey was conducted
because those Regional Offices have responsibility for the
Davis-Bacon survey program. If the response from this initial
contact is not satisfactory, then the process described in 2.)
and 3.) should be followed.

With regard to any other matter not yet ripe for the formal
process described here, initial contact should be with the
Branch of Construction Wage Determinations.  Write to:

            Branch of Construction Wage Determinations
            Wage and Hour Division
            U.S. Department of Labor
            200 Constitution Avenue, N.W.
            Washington, DC 20210

2.) If the answer to the question in 1.) is yes, then an
interested party (those affected by the action) can request
review and reconsideration from the Wage and Hour Administrator
(See 29 CFR Part 1.8 and 29 CFR Part 7). Write to:

            Wage and Hour Administrator
            U.S. Department of Labor
            200 Constitution Avenue, N.W.
            Washington, DC 20210



The request should be accompanied by a full statement of the
interested party's position and by any information (wage
payment data, project description, area practice material,
etc.) that the requestor considers relevant to the issue.

3.) If the decision of the Administrator is not favorable, an
interested party may appeal directly to the Administrative
Review Board (formerly the Wage Appeals Board).  Write to:

            Administrative Review Board
            U.S. Department of Labor
            200 Constitution Avenue, N.W.
            Washington, DC 20210

4.) All decisions by the Administrative Review Board are final.

================================================================

          END OF GENERAL DECISION
 



     

 
      

Attachment F 
 

Bid Guaranty Certification 



Attachment F 
 
Certification Letter for Cashier’s Check or Irrevocable Letter of Credit  
 
Offerors who submit a cashier’s check or an irrevocable letter of credit (“Alternate Bid 
Security”) in lieu of a bid bond must also submit this certification, properly notarized, 
with their proposal.  By executing this document, Offeror acknowledges that, if awarded 
this contract, Offeror shall be required to post promptly a payment and performance bond 
equal to the full value of the contract.  In the event Offeror fails to post such payment and 
performance bond, the Offeror understands and agrees that: (i) the Department shall draw 
upon the Alternate Bid Security as liquidated damages; (ii) the award and/or contract 
shall be terminated; (iii) for a period of two (2) years thereafter, the Department will not 
accept from such Offeror Alternate Bid Security in lieu of a bid bond; and (iv) the 
Offeror hereby waives the right to protest the termination of any such award or contract.  
The Offeror further acknowledges and agrees that the damages the Department would 
experience in the event such award or contract are terminated due to the Offeror’s failure 
to post a payment and performance bond are difficult to determine and that the value of 
the Alternate Bid Security represents a reasonable estimate of the damages the 
Department would incur. 
 
 
By: _______________________________  
Name: _______________________________  
Title: _______________________________  
Date: _______________________________ 
 
 
 
 
District of Columbia) ss: 
  
On the ___ day of _______________, 2012, before me, a notary public in and for the 
District of Columbia, personally appeared _____________________, who acknowledged 
himself/herself to be __________________________ of ____________________, and 
that he/she as such, being authorized to do so, executed the foregoing instrument for the 
purposes therein contained. 
  
IN WITNESS WHEREOF, I have hereunto set my hand and official seal. 
  

_______________________________  
 

Notary Public  
My Commission Expires: ___________ 

 



     

 
      

Attachment G 
 

DPR Site Amenity Standards 




























































